
 
 
 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – MAY, 2018 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).  
Twenty (20) projects have been completed; all projects in the original program are underway 
and are in various stages of design or construction.  In April 2013, several additional projects 
were approved by the City Council.  A summary of the status of all projects in the program 
follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (STARRY NIGHT VIEW TO MT COMFORT RD) 
a. Project Summary 

 Includes a new bridge and a realignment of Rupple so that it connects to the 
existing signal at Mount Comfort Road and the segment of Rupple Road 
north of Mt. Comfort.  This is a federal-aid project; federal funds will supply up 
to 80% of the funding for this segment. 

b. Recent Actions: 
o On December 19th City Council approved the award of a construction 

contract to Crossland Heavy Contractors, Inc. pending ArDOT 
approval.  City Council also approved Supplemental Agreement #2 
with Garver, LLC for construction management services. 

o Construction contract has been awarded to Crossland Heavy 
Contractors for $5,574,726 

o The Pre-Construction meeting was held on March 21 with Crossland 
Heavy and Garver Engineers. 

o May 14th, the City received a letter from SHPO (State Historic 
Preservation Officer) approval the archeological Management 
Summary Report. 

o May 18th, the City received approval to move forward with construction 
from ArDOT (Arkansas Department of Transportation) 

c. Upcoming Activities: 
o The Notice To Proceed with construction will be issued for June 4th. 
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2) OLD WIRE ROAD (MISSION BLVD TO CROSSOVER RD) 
Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

 
a. Old Wire Rd/Mission Intersection 

 CONSTRUCTION COMPLETE 
 

b. Old Wire Rd (Mission Blvd to Ash St) 

 CONSTRUCTION COMPLETE. 
 

c. Old Wire Rd (Ash St to Stanton Ave)  

 Design 2017, Construction 2nd Quarter 2018. 

 The current design includes curb and gutter, a 4 ft. stamped concrete median, 
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle 
track. There will also be a considerable amount of drainage improvements 
necessary as part of the project. 

 The City has been awarded a $1.3M grant from the Walton Family 
Foundation for a portion of the construction costs. 

 Bid opening for this project was February 15, 2018.   

 On March 6, 2018 the City Council awarded the construction contract in the 
amount of $3,891,372.55 to Sweetser Construction, Inc. 

 Pre-Construction Conference was held on April 19, 2018. 

 The contractor has begun staking, and plans to start the waterline relocation 
the first week in June. 

 
d. Old Wire Rd (Stanton Ave to Hwy 265 Sidewalk connections) 

 Design is Complete, Construction, TBD. 

 The Engineering Design Team has completed the sidewalk and intersection 
design. 

 ROW and easement acquisition began in early August of last year and the 
Land Agents have acquired all of the necessary easements. 

 
3)  ZION ROAD PHASE II (VANTAGE DR TO CROSSOVER RD) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 12 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date is yet to be determined. 
 

4) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
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intersections. 
 
5) SAIN STREET EXTENSION (JOYCE BLVD TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 90% design plans were submitted to ArDOT on April 13th. 

 90% design plans comments were received from ArDOT on May 4th. 
c. Upcoming Activities: 

 Still waiting on comments from ArDOT to the 60% R/W plans. 

 The City will request authorization to hire a real estate appraiser once the r/w 
documents have been approved by ArDOT. 
 

6) HWY 112 (MAPLE ST) (RAZORBACK RD TO GARLAND AVE) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and ArDOT 
are partnering to cover the remaining funds. 

 The City received Authorization to Advertise on May 1, 2018 from ArDOT. 

 The bid opening will be held at 2:00 p.m. on June 1st. 

 A Resolution to award the contract to the low bidder will go before the City Council 
on June 5th for approval. 

 The City will also need concurrence from ArDOT to award the construction contract. 

 We anticipate starting construction in June 2018. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int 

2008 $1,440,000 $898,858 

Zion Rd. Phase I (N College 
Ave to Vantage Dr) 

2008 $2,540,000 $2,274,560 

College Ave. Phase I 
Enhancements (Rock St to 
Maple St) 

2009 $1,740,000 $1,840,897 

Mt. Comfort Rd. (I-49 to Rupple 
Rd) 

2011 $11,363,000 $10,199,497 

Cato Springs Rd (U of A 
Technology Corridor) 
(Razorback to S School) 

2013 $5,068,000 $5,590,792 

FEEDC Roundabout Project 2013 $2,575,000 $2,293,331 

Crossover/Hwy 265 (Mission 
Blvd to Joyce Blvd) 

2013 $7,700,000 $6,749,610 

Garland Ave (North St to 
Melmar Dr) 

2013 $6,695,000 $6,366,487 

FEEDC Flyover Project 2014 $7,800,000 $7,986,577 

Van Asche Drive (Garland Ave 
to Gregg Ave) 

2015 $4,560,000 $5,307,501 

Hwy 16 (Armstrong Ave to 
Stonebridge Rd) 

2015 $10,000,000 $5,156,736 

Razorback Rd./Hwy 112 (MLK 
Blvd to Leroy Pond Dr) 

2015 $2,600,000 $2,707,345* 

Rupple Road (MLK Blvd to 
Persimmon St) 

2016 $8,155,000 $8,321,444 

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016 $1,000,000 $705,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 $2,332,915 

Regional Park Access Road 2016 $1,400,000 $1,410,283 

College Ave. Enhancements 
(West Side)(Maple St to North St) 

2017 $1,000,000 $876,000 

Old Wire Rd/Mission Intersection 2017 --- $1,225,000 

  Old Wire Rd (Mission Blvd to 
  Ash St) 

2018  $2,625,078 

  Rupple Rd. (Persimmon St to 
  Congressional Rd) 

2018  $7,224,990 
 

    

    

 

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A. 


